SYNTHETIC DEMO DOCUMENT - fictional project, not for construction use.

Kestrel Yard Depot Extension (fictional)
Commercial Terms CT-01

Issued 21 September 2026. All parties, amounts and dates are fictional.

Document control

Field	Detail
Document reference	CT-01
Document type	Contract terms (commercial)
Issue	1 (first issue)
Status	Issued for use on this project (fictional)
Organisation	Demo Contractor Ltd (fictional)
Number of pages	3

Parties

Role	Party (fictional)
Employer	Kestrel Yard Holdings Ltd (fictional)
Contractor	Demo Contractor Ltd (fictional)

Project background

The Kestrel Yard Depot Extension is a fictional project created to demonstrate how project documents can be organised and searched. It describes a single-storey vehicle maintenance building added to an existing depot, with a reinforced concrete substructure, a steel frame and lightweight cladding. All names, roles, dates, quantities and amounts in this document are invented.

These terms record the commercial arrangements for the fictional depot extension: the interim payments, how they are applied for and certified, and retention. The technical content of the works is described in other project documents.

SYNTHETIC DEMO DOCUMENT - fictional project, not for construction use.

Terms and definitions

Term	Meaning in these terms
Interim payment	A payment made during the works for part of the contract sum.
Payment application	The Contractor's statement of the amount it claims.
Payment certificate	The document that states the amount certified for payment.
Certified amount	The amount stated in a payment certificate.
Retention	A percentage held back from an interim payment.
Substructure	The foundations, ground beams and ground floor slab.
Steel frame	The columns, beams and bracing of the new building.

Payment schedule

Interim payment 1 of 120,000 GBP covers the substructure.
Interim payment 2 of 180,000 GBP covers the steel frame.
The Contractor must submit payment application 1 by 27 November 2026.
The Contractor must submit payment application 2 by 29 January 2027.
The Employer must pay each certified amount within 14 days of the payment certificate.

The two interim payments follow the main stages of the works described in the terms and definitions. Other stages of the fictional project are not part of this demonstration.

Retention

Retention of 3 percent applies to each interim payment.

Retention is a common feature of construction contracts. These terms state only the percentage; when retention is released is outside this demonstration.

SYNTHETIC DEMO DOCUMENT - fictional project, not for construction use.

Payment documents (informational)

Document	What it contains
Payment application	The work completed and the value claimed for it.
Payment certificate	The amount certified and the amounts paid before.
Interim payment	The transfer of a certified amount.

Illustrative example (not a contract term)
A payment application for the substructure might list the foundations, ground beams and ground floor slab with the value claimed for each. The example describes the layout of such a document; it contains no figures and is invented.

Issue history

Issue	Issued	Summary
1	21 September 2026	First issue

This document is synthetic. It was written for a software demonstration and does not describe, or claim compliance with, any real construction standard, regulation or contract.